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Report by the Building Committee 

1. In its resolution WHA5.54,1 the Fifth World Health Assembly decided to 

increase the Building Fund established by the Fourth World Health Assembly by 

a sum of $129,330, thereby bringing the amount to $362,975. At the same time, 

the Assembly authorized the Director -General: (a) to transfer the amount of 

$24,780 immediately to the Supplemental Building Fund, and (b) to withdraw 

from the Working Capital Fund any additional sums required, such withdrawals 

not to exceed the sum of ¡104,550, and to transfer these sums to the 

Supplemental Building Fund "ti be used, subject to the approval of the 

Executive Board in each case, progressively as the contractors' claims are 

finally worked out and approved by the United Nations and by the World Health 

Organization". In the same resolution, the Assembly delegated to the 

Executive Board full powers to take all necessary decisions for the 

application of this resolution, and at the same time requested the Board to 

submit to the Sixth World Health Assembly a detailed report on the cost of 

the new building and on the measures taken in implementation of the above- 

mentioned resolution. 

2. At its tenth session, the Executive Board, in resolution EB10.Z2,2 

decided to reconstitute the Building Committee set up at its fourth session 

and to delegate to it full powers to act on the Boardts behalf, in 

accordance with resolution WHA5.54. 

1 
Off. Rec. World 11th Org. 42, 35 

2 
Off. Rec. World 11th Org. 43, 2 
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3. The Building Committee has since met four times, i.e. in July and September 

1952 and in January and I�Iaу 1953. It elected Dr. C. van den Berg as Chairman, and 

iir. B. Toussaint (replacing Professor Pariait, who was prevented from attending 

the meetings of the Committee) as Rapporteur, the third member being 

Professor G.A. Canaperia. Representatives of the United Nations European Office 

and of the Director -General of WHO also attended the Committee meetings, together 

with the resident architect representing the chief architect. 

4. After its third meeting (January 1953) the Building Committee submitted to the 

Executive Board a provisional report on the measures taken to date by the Committee 

to give effect to the resolution of the Fifth Assembly. The task of the Committee 

not having been completed at that time, the Executive Board at its eleventh session 

confirmed, in resolution EB11.R56,1 the full powers conferred upon the Building 

Committee to act on its behalf in connexion with the final settlement of all 

questions relating to the extension of the Palais des Nations and authorized the 

Building Committee to submit to the Sixth World Health Assembly on behalf of the 

Board the report requested by the Fifth World Health Assembly. 

5. The steps taken by the Building Committee in pursuance of the resolution of 

the Fifth Assembly are as follows: 

5.1 The Committee's task was to examine: (a) the claims for payment.for additional 

work carried out by certain contractors, on the orders of the architect but not 

covered either by the contract or by orders to proceed approved by the United 

Nations and WHO; (b) other claims presented by certain contractors, either in 

respect of work carried out by them without the prior authorization of the 

architect, or in respect of increases in the cost of materials. 

1Off. Rec. World 11th Org. 46, 23 



n6/35 

page 3 

5.2 The situation when the Committee began its work was that the accounts of 

eleven firms were awaiting final settlement. Claims for supplementary amounts 

not covered, or only partially covered, by the contracts and orders to proceed 

given by the United Nations and WHO prior to commencement of the work were: 

(a) Increase in labour costs Sw. Fп. 82,163.30 

(b) Increase in costs of materials and transport " 34,194.10 

(c) Work carried out with prior approval of 

architect but made necessary by modifications to 

plans " 52,963.50 

(d) Supplementary work carried out to the order of 

the architect but without prior approval by the 

United Nations and the World Health Organization " 182,903.70 

(e) Alleged difficulties in execution of the work " 9,855.00 

(f) Other claims " 5,194.65 

(g) Increase in quantities, jointly estimated " 59,173.65 

Total н 426,447.90 

5.3 The Committee had first of all to ascertain whether all the additional items 

of work included in their accounts by the various contractors were necessary for 

the proper completion of the building and, consequently, whether WHO was liable 

for the cost of such work in the light of Article 2 of the "Arrangement concerning 

the preparation and execution of the works for the extension and transformation of 

the Palais des Nations ", concluded on 31 March 1950 between the United Nations 

and the World Health Organization,1 in virtue of which the works were to be 

"designed and executed with due regard to the need for preserving the style of the 

existing Palais des Nations buildings and for employing, as far as possible, 

materials of the nature and qual ity already used ". 

1 
For the text of the Arrangement see Off. Rec. World 11th Org. 29, 28 
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The detailed accounts presented by the various contractors were examined by 

the Committee item. by item, with the assistance of the architect, who supplied 

the Committee with written explanations supplemented by oral statements. The 

members of the Committee also visited the new buildings on several occasions in 

order to see for themselves the principal additional works. 

During examination of the various claims by the contractors the Committee 

was obliged to obtain advice regarding certain disputed points, in particular the 

advice of the Legal Service of the World Health Organization and, in one case, 

the opinion of a legal expert not attached to the Secretariat. In one case also, 

information was obtained from the "Direction . Prix" (Paris). 

5.4 'Settlement of the accounts of eleven firms: 

Stem (a) The Committee accepted, as being due in virtue of the contracts, the 

claims for incr� aced labour costs to the amount of Sw.F. 77•,365.60, 

including the sum of Sw.FR. 445,,50, accepted subject to the production of vouchers by 

thé contractor. 

Rejecting the remainder of the claims under this heading as not being 

justifiable under the terms of the contracts, it authorized payment of the agreed 

amount, such amount to be entered against the súpplemental credit of 24,780 

(Sw.FR. 107,294.40) voted by the Fifth World Health Assembly. 

Item (b) The Committee was obliged to reject all the claims in respect of 

increases in the costs of materials and transport, such increases not being due 

in virtue of the terms of the contracts. 

Item (c) The supplementary claim for Sw.FR. 52,963.50 was submitted by the 

contractors carrying out the main constructional work. It covered work carried 

out by the firm without adherence to the procedure as laid down in the General 

Specification. The claim refers to the increase in the tonnage of steel rods for 

the raft in building '10, which was necessary as a result of a change in the plans 

after signature of the contract, and also to the increase in the thickness of the 

pozzolana for the floors of the same building, provided for in the plan which formed 

part of the contract but concerning which the contractors, when signing the contract 

made no reservations. 
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During the course of the negotiations to which the claim gave rise the. 

United Nations, in agreement with .110, put forward a counter -claim with reference. 

to the delay in the completion of the work by the firm in question. In fact, 

there was a delay of 75 days for which the United Nations held the contractors 

responsible in accordance with the terms of the General Specification which 

provided a penalty for each dayts delay. 

The case put forward by the two administrations, based on the advice of a 

legal expert not attached to either Secretariat, was briefly as follows: 

Insofar as the increase in the tonnage of steel rod for the raft is concerned, 

if, 'on account of modifications introduced into the plans by the architects it 

became necessary to reinforce the raft, the contractors should, according to the 

contract, have advised the architect immediately, at the same time indicating 

any supplementary expenditure involved in the alteration so that the United 

Nations would be in a position to decide, with full knowledge of the facts, whether 

or not the work was to be carried out. The claim in connexion with the increase 

in the thickness of the_pozzolana must be considered as unfounded in virtue of 

the terms of the contract and of the specifications covering this item. With 

regard to the delay in the execution of the work the argument of "force majeure" 

inv.oked.by the contractors is not acceptable, since the contractors have been 

unable to prove - as required by law and by jurisprudence - that it was 

materially impossible for them to procure in time the necessary steel for the 

metal structure. 

In connexion with the raft, the firm replied that they did, in fact, inform 

the architect of the necessity to increase the steel rods but omitted at the same 

time to indicate the supplementary expenditure involved. With regard to the 

pozzolana, the contractors intimated that they were ready to f órego their claim as 

well as their claim in respect of the increase in the cost of materials, on 

condition that the United Nations for its part, agreed not to apply the clause 

concerning penalty for delay, the contractors not being - they affirmed - 

responsible for such delay; they maintained that it was a real case of "force 

majeure" and that they had done everything possible to procure the necessary steel 

for the metal structure in time. Certain steels, however, were not available in 
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Switzerland and had to be ordered from abroad and, on account of rht Korean war, 

the deliveries were retarded. This created considerable difficulty for the contractors 

and seriously hampered them in their efforts to keep to the date for the completion of 

the work as laid down in the contracts. 

Being obliged to recognize that the difficulties encountered by the contractors 

in procuring the special steel were indeed very serious and that, therefore, it 

would be difficult "for the two adminisrations to maintain the claim advanced by them, 

they agreed, subject to the approval of the Committee, to abandon their claim in 

respect to the delay. With regard to the claim in connexion with the raft - in view of the 

fact that it was a question of a formal omission only, the work being, in fact, necessary - 

the two administrations recommended the Committee to admit the claim of the firm in 

question. 

The suggested compromise, which was submitted to the Committee for approval, may 

therefore be summarized as follows: the firm renounced its claim in connexion with the 

increase in price of certain materials (Sw.Frs. 7,511.90) together with its claim for the 

cost of the increase in the thickness of the pozzolana (Sw.frs. 22,597.50) and, on the 

other hand, the two Organizations renounced their claim in regard to the delay in execu- 

tion of the work (amount not fixed) and intimated their readiness to pay the firm the 

amount covering the increase in the tonnage of steel rods for the raft (Sw.frs. 30,366.00),, 

In order to arrive at a rapid and amicable settlement of the differences, the 

Committee accepted the recommendations of the two administrations, approved thе suggested" 

arrangement, and authorized payment to the contractors of the sum of Sw.frs. 30,366.0.` 

Item (d). The claims for additional work to the amount of Sw.frs. 182,903.70 are 

mainly in respect of work which should normally have been covered by the credits fбr 

"unforeseen" items. Already in its report to the Fifth World Health AssemblyI the 

Building Committee mentioned the question of the insufficient amount for "unforeseen 

expenses" as well as the wider question of the exceeding of the credits voted by the 

Fourth Assembly. In its Report, the Committee also gave a summary of the explana- 

tions given by the architect concerning the necessity for the work ordered by him 

and his reasons for ordering such work without requesting prior approval by 

10ff. Rec, World 11th Org., 42, Annex 6, II 
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the United Nations and WHO. The Committee feels, therefore, that in this instance 

it will be sufficient to give the results of its examination of the claims in 

question. 

Having received all the desired explanations from the architect and being 

convinced, by visits to the site, that the work was necessary for the proper 

completion of the undertaking, the Committee accepted the claims to the amount of 

Sw. frs. 181,276.70 

and authorized payment of this sum. 

Item (e) In order to make equitable allowance for the difficulties which the 

contractors presenting the claim did, in'fact, encounter in carrying out work in the 

shafts, the Committee agreed to pay the sum of Sw. frs. 2,000.00 

to this firm in final settlement. 

Item (f) The Committee refused payment of the claim amounting to 

Sw. frs. 3,444.65 in connexion with certain works, these works being, in the 

opinion of the architect, provided for under the terms of the contract. The 

Committee, however, authorized payment of Sw. ûs. 1,850.00 

as representing part of the costs of laying the foundation stone - work which was 

approved by the United Nations and WHO but for which an estimate was not given at 

the time. 

Item (g) In view of the fact that the various contracts made reservations to 

the effect that the exact quantities, involved in the ork contracted for should be 

determined after completion of the work, and the Committee having been assured by 

the architect that the quantities involved had been jointly established, payment 

of the amount of Sw. frs. 59,173.65 was authorized. 

In some cases, the firms concerned did not accept the Committee's offer in 

final settlement of their accounts. Their renewed claims were examined by the 

Committee which, on the advice of the architect and in order to avoid litigation, 

admitted those which seemed justified and authorized a further payment of 

Sw. frs. 9,500 00 but continuing to reject the claims for Sw. frs. 34,194.10. 

As, however, the final attitude of the contractors in question is not known, and as 

they may have recourse to arbitration in accordance with the terms of the General 

Specification, the Committee was obliged to reserve the whole amount, plus the 
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architect's fees. 

The Committee has authorized total payments as follows: 

to meet increases in labour,costs 

to meet supplementary work 

Total 

as against claims presented by the 

contractors to the total amount of 

the claims so.fay^ admitted.by,the Committee 

amounting to 

represent a reduction of 

from which must still be deducted any 

additional amounts the Committee may still 

find itself obliged to pay to certain firms 

in final settlement. 

Sw. frs. '77,365.60 

It 284,168.35 

it 36l "33.95 

11 426,447.90 

11 361,533.95 

,г 64,913.95 

.5 Settlement of the architect's account 

In virtue of his contract, the architect was entitled to fees representing 

five per cent of the actual cost of the work carried out, less the cost of internal 

transformations, enlargement of the telephone exchange, installation of law voltage 

current, modernization of a lift and other small items, all this work having been 

carried out by the United Nations without the architect's intervention. 

The administrative charges and travel expenses of the architect entered against 

the Building Fund were also excluded from the amount on which the architect's fees 

were calculated. 

The architect received 80 per cent of his fees as the work proceeded and the 

accounts submitted by the various firms were settled, the balance being due, 

according to the terms of the contract "when the architect has fulfilled all his 

obligations, and provided that any dispute which may have arisen between the United 

Nations on the one hand and the contractors on the other through the fault of the 

architect has been settled ". 

It will therefore not be possible to settle the architect's account until ail 

the accounts of the various firms have been finally and definitely liquidated. It 



А6/35 
Page 9 

is, therefore, probable that the architect's account will not be settled before the 

end of the present Assembly session. 

6. Situation with regard to the supplementary credits voted by the Fifth World 

Health Assembly: 

6,1 Credit for supplementary works ($104,550) Sw. frs. 452,701.50 

Payments approved up to now by the 

Committee Sw. frs. 284,765.35 

Architect's fees at 5% " 14,205.40 

Legal fees " 1,250.00 

Deficit of the "pro rata" account 

(estimate) " 5,000.00 

Contested claims (including architect's 

fees) " 31,349.95 

Modernization of a liftl (provisional . 

figure) " 15,000.00 Sw. frs. 350,976.70 

Balance ultimately available Sw. frs. 101.724.80 

6.2 Credit for the increase in the cost of 

labour and for certain items 

($24,750) 

Increase in labour costs 

Concrete base for new boiler 

Umbrella stands 

Zeiss -Ikon cylinders for locks 

Architect's fees at 5% 

Sw. frs. 77,365.60 

И 

11 

ti 

п 

Sw. frs. 107,294.40 

7,989.00 

6,042.00 

1,594.00 

92,990.60 

4,649.5о Sw. frs. 97,640.10 

Balance available Sw. frs. 9,654.30 

6.3 The Fifth Assembly in its reю lution WHA5.54 authorized the Director -General 

to reimburse the Working Capital Fund for the sums withdrawn from it by passing to it 

any additional economies which might be effected in the 1952 budget. 

Under an interpretation of Resolution WHA5.54, the authorization given to the 

Director -General to draw upon the Working Capital Fund to meet the contractors' bills 

Approved by Executive Board resolution ЕB11.R56 
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would have expired at the end of 1952. At that date, however, several of the 

contractors' bills were still awaiting examination and establishment of the final • 

amounts, so that it was impossible to determine the exact amount to be transferred from 

the Working Capital Fund to the Building Fund. In order to be in a position to meet 

bills which would not be finally worked out until 1953, the Director -General considered 

it necessary to transfer the whole amount of w,l04,550 to the Building Fund, to be used 

gradually as the contractors' claims were finally worked out and approved by the United 

Nations and WHO - subject to the approval of the Executive Board in each case, in 

accordance with the wishes of the Fifth Assembly. 

The Executive Board having conferred on the Building Committee 'full powers to act 

on its behalf, the Committee became responsible for the authorization of payment of 

bills once the final amounts had been established. 

The sum of ;,104,550, in accordance with the authorization given to the Director - 

General by the Fifth Assembly, has been reimbursed to the Working Capital Fund in its 

entirety by entering the necessary sum against the economies effected in the 1952 budget. 

7. The total cost of the new building, including the internal transformations 

7.1 In accordance with the terms of Article II of the Agreement concluded in February 

19501 between the United Nations and 1; H0, WНO undertook to supply the United Nations with 

the necessary fund.s,to•finance the work. A "financial arrangement" concluded between 

the two Organizations in June 1950 fixed the procedure for the transfer of these funds. 

Every thirty days, or at longer intervals according to requirements, the United Nations 

sent to ,JHO an approximate estimate of the sums necessary to meet the cost of the work 

during the next thirty days, or more, and á'd10 transaiittefl these approximate estimates to 

the Swiss Federal Government with a request that they pass the amount indicated to the 

United Nations. when the Swiss contribution of Sw.Frs. 3,000,000 was exhausted, WHO 

provided the necessary sums from the Building Fund constituted by the Fourth Aseеmblу. 

All the sums paid to the United Nations were in the nature of advances, the United 

Nations having undertaken in the above- mentioned Arrangement to supply WHO, once the work 

was completed, with= (a) a statement showing the amount of all the advances received 

from the Swiss Government and from WНO; (b) a detailed statement of the expenditure for 

the construction works, including the internal transformations, and indicating the 

payments made against each separate item; (c) a statement of the architect's fees and 

administrative expenses incurred. 

10ff.Rec.tiTorld 11th Org. No. 25, Annex 1б 

20ff .Rec . йdorld 11th Org. No. 29, Annex 5 
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During the course of the construction, WHO had control of all expenditure chargeable 

to the Building Fund. In accordance with the above -mentioned Arrangement, the architect 

was selected and engaged with the common consent of the two organizations; the plans for 

the extension of the Palais and for the internal transformations were submitted for the 

approval of WHO; once approved, the plans could not be altered except with the approval 

of WHO; the specifications were drawn up and the contractors chosen in agreement with 

WHO; the contracts concluded between the United Nations and the various firms required 

the agreement of WH0 before signature by the United Nations, the United Nations could 

not provisionally or finally accept delivery of any completed work until WHO had given 

its opinion, 

The United Nations therefore could not incur any expenditure chargeable to tiдi0 

without prior approval by WHO, which, moreover, also reserved the right to approve the 

final accounts presented by the contractors before payment was made. If there have been 

instances where this procedure was not followed, the responsibility was with the architect 

who, without the prior approval of WH0, authorized the work - necessary, it is true, but 

involving WHO in certain budgetary difficulties necessitating supplemental credits. This 

question has already been dealt with at greater length by the Building Committee in its 

report to the Fifth World Health ssembly.I 

7.2 For the reasons mentioned in' paragraphs 5.4 and 5.5 above, the exact cost of the 

extensions to the Palais des jiatíons cannot yet be determined. The annexed table 

nevertheless shows what is considered to be the maximum. ‚;ssuming that the disputed 

claims have to be settled up to 100% - which is unlikely - and that certain figures 

which have had to be estimated reach the actual amount provided for, the maximum cost 

will probably not exceed Sw.Fr. 4,456,764.75 

The actual cost will therefore exceed the estimated . . 3,993,883.002 

by. O O Y O O ! O Y • O . . . O . . . • . . . . . O . . . . O 462,881.75 

The expenditure will be covered by the contribution of the 

Swiss Confederation amounting to . . . . . . . . . . . , . . . 3,000,000.00 

and the balance of 1,456,764.75 

entered against the credits voted by the Fourth3 and Fifth4 World 

Health 1.ssemblies. As these credits amount to a total of . 1,571,681.75 

there is an available balance of 114,917.005 

10ff.Rec.World 11th Org. No. 42, Annex 6, II 30ff.Rec. orld 11th Org. No.35, 33. 

20ff.Rec."1orld 11th Org. No. 29, 27 40ff.Rec.World 11th Org. No.42, 35 

5Мadе up from balances of the credits voted by the Fourth and Fifth Health Assemblies, 
these balances being Sw.Fr. 3,537.90 and 111,379.10 respectively. 
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($26,537.00) which should be paid into the assembly Suspense Account, 

seeing that the credit voted by the Fourth Assembly has been covered 

by transfer from that account and the credit voted by the Fifth World 

Health Assembly by an allocation from savings effected on the 1952 

budget. 

The Committee nevertheless considers it would be advisable not 

to transfer more than the sum of 

and to leave the balance in the Building Fund to meet any small 

adjustments which may have to be made in the accounts of the various 

contractors. 

Sw.Fr.108, 250.00 

( $v25, 000 ) 

lis soon as all the accounts have been settled and the architect's contract 

• completed, the Committee proposes to submit to the Executive Board, and through it 

to the Seventh World Health Assembly, a supplementary report giving the final figures 

for the cost of the extensions to the Palais. This figure will also appear in the 

financial report and accounts of the Organization for 1953, to which will be attached 

a detailed statement of the costs of the new building put up by the United Nations 

on behalf of WHO, the United Nations having undertaken, in the Arrangement of 13 June 

19501, to supply•WHO with such a statement on completion of the work. 

7.3 The Committee wishes to add a remark concerning the cost of the new constructions. 

It will be recalled that 11I0 was obliged to agree to the wish of the United Nations 

that building Kt be so constructed as to allow for a possible increase in height of 

18 stories. This necessitated reinforcing the foundations and the metal framework, 

involving for WHO an additional expenditure estimated by the United Nations at the 

time as Sw.Fr. 300,000. 

However, a communication addressed to the United Nations by the architect shows 

that the increased cost due to the construction of building K' with reinforced 

foundations and metal framework able to support a tower represents an amount of 

Sw.Fr. 420,000. 

10ff.Rec.World 11th Org. No. 29, Annex 5 
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7.4 The Building Committee was constituted by the Executive Board, its members 

having been chosen from among the members of the said Board. 

However, due to the partial renewal of the Board, certain members of the 

Committee might be unable to remain in it. 

Any such change in membership when the Committee's work is almost completed 

would be a serious hindrance arxi would involve additional expense because of the 

time necessary to familiarize the new members with the position and the consequent 

loss of time for the Committee as a whole. 

In order to ensure the satisfactory completion of the work of the Committee, 

under the best conditions and with the minimum expenditure, the Assemb y may perhaps 

deem it advisable to maintain the present composition of the Committee until the end 

of its task. 

8. In conclusion, the Building Committee proposes that the. 4geemblу adopt 

a resolution on the following lines' 

The Sixth World Health Assembly, 

Having considered the report of the Building Committee, 

(a) NOTES with satisfaction that the expenditure chargeable to 

the credit voted by the Fifth -World Health Assemblÿ has been 

entirely covered by savings effected on the 1952 budget; 

(b) NOTES that the amount of "25,000 has been transferred from 

thé available balance of the Building Fund to the Assembly 

Suspense Account; 

(c) DECIDES, so as to ensure the satisfactory completion of the 

work of the Building Committee, that the latter shall retain its 

present composition, Dr. C. van den Berg, Professor G.A. Canaperia 

and Ir. B. Toussaint (alternate to Professor J. Parisot) remaining 

members of the Committee until final completion of its task. In 

the event of any of the members of the Committee being unable to 

attend, the Executive Board shall provide for a replacement; 

(d) NOTES that the Building Committee will submit to the Executive 

Board and through it to the Seventh World Health Assembly, a supplementary 

report giving the final figures for the cost of the new building. 



A6 /35 
page 14 

COST OF ENLRG1NG THE РАLAIS 

ANNEX 

Sw. Fr. 
A. Work included in calculating architect's fee 

(see account A) 

B. Work and expenses not included in calculating 
architect's fee 

1. Architect's fee against account A. 

n n u Sw.fr. 5,634 
in account B 

Э,738,47Ч.90 

186,923.95 

281.70 

2. Travelling expenses (estimate) . . . 33,000.00 

3. Account A 287,669.60 

4. Internal Transformationso Account B . 142,285.80 ' 

5. Other expenses (insurance, legal 
expenses, etc.) 16,773.45 

6. Transformation of Lift No.1 (estimate) 15,000.00 

7. Deficit in the pro rata account (estimate) 5,000.00 

C. Disputed claims (including the Architect's fee) 

686,934.50 

31,349.95 

4,456,764.75 

Total cost (provisional figure); Sw.Fr. 4,456,764.75 = $ 1,029,278.64 

Credits úW+тFÿo 4,571,681.75 = * 1,о55,815.64 

Balance Sw. Fr. 114, 917. 00 = $ 26,537.0о 
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Account A 

Work Expenditure 

settled 
Liabilities Total 
outstanding 

. Earthworks, approaches, 

drainage, etc. 

Metal framework, masonry, 
plaster -work, tiling, 
copper -work, roofing 

Paintwork, glazing 

. Heating installations 

. Sanitary installations 

. Metal carpentry work 
(window frames) 

7. Ironwork, locks, etc, 

8. Carpentry, cupboards 

9. Electricity, lighting 

10. Floors 

11. Wall- papers 

12. Lifts 

13. Doors 

14. Blinds 

15. Cleaning 

1 

193,450.- 

1,949,168.70 

153,812.10 

1,54, 967' 9U 

62,639.10 

174,914.25 

144,181.35 

218,710.70 

161,395.1о 

114,021,20 

16,4о6.45 

117,500.- 

78,933.30 

36,350.70 

3,835.55 

2 

30,366.- 

71,192.85 

36,963.- 

3,923.95 

7,314.05 

8,788.15 

445.50 

3 

193,450'.- 

1,979,534.70 

153,812.10 

226,160.75 

99,6о2.10 

174,914.25 

147,305,30 

226,024.75 

161,395е10 

122,809,35 

16,4о6.45 

117,500..- 

79,37880 

36,350.70 

3,835.55 

3580,286.40 158,193.50 3,738,479 90 
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Disputed Claims 

1. 

2. 

T unzinis increase on the boiler 

Sanceaus 
. 

4,725 

Compensation for labour costs 5,714,70 

Increase in cost of materials 1,594,95 

Leaded plates • 625,00 

Difficulties in carrying out 

the work 7,855,00 15,789,65 

3. Huguesi 

Increase in the cost of material Fr.fr. 659,398 at 1,25. 8,342,45 

4. Held /Cuénod-.Ѕpinedi 1,000, 00 

Total 29,8 57,10 


