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Real Estate Fund 
Report by the Director-General 

The Director-General reports to the Health Assembly in part I of this document on the 
status of projects being financed from the Real Estate Fund, and in part II on the 
provisional estimated requirements of the Fund for the period 1 June 1996 to 31 May 
1997. 

The Health Assembly may wish to authorize the financing from the Real Estate Fund of the 
projects considered in part II and summarized in part III of the present report, the costs of 
which, at present accounting rates of exchange, are estimated at US$ 406 000. The 
Health Assembly is invited to consider the resolution recommended by the Executive 
Board in its resolution EB97.R22. 

The Annex contains a table showing the situation of the Fund as at 31 December 1995 
and an appendix shows obligations and expected obligations up to that date. 

I. STATUS OF CURRENT PROJECTS UNDERTAKEN PRIOR TO 31 MAY 1996 

Regional Office for Africa 

1. The project for the replacement of the drinking-water pipes on the Djoué estate of the Regional Office 

for Africa has been completed at a cost just below the previously estimated amount of US$ 135 ООО.1 

2. The basis for the previous cost estimate of US$ 100 ООО,2 for the replacement of the wiring of the print 

shop in the Regional Office for Africa, will have to be reviewed in the light of further studies being carried 

out by a consulting engineer. Once this is completed bids on the project will be called for and the Health 

Assembly will be kept informed of the results. 

1 Document EB91/1993/REC/1, Annex 2, p. 35，and document WHA48/1995/REC/1, Annex 4，p. 69. 

2 Document WHA48/1995/REC/1, Annex 4，p. 70. 
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3. Bids for the replacement of the main passenger lift in the Regional Office have been called for and it 

is expected that a contract will be awarded in the course of 1996. The costs are expected to remain within 

the previously estimated amount of US$ 130 ООО.1 

4. The proposal to replace the air-conditioning unit for the computer and print rooms in the Regional 

Office has had to be revised to conform to specifications, which could result in a modification to the earlier 

estimated amount of US$ 120 ООО2 for the project. The Health Assembly will be kept informed. 

Regional Office for the Americas/Pan American Sanitary Bureau 

5. The contractor for the construction of the Caribbean Programme Coordination office in Barbados has 

been selected. Construction is expected to start as soon as certain legal details have been worked out. The 

contribution to the project by the Real Estate Fund is expected to remain within the estimated amount of 

US$ 325 ООО.3 

6. There has been no further major development for the construction of the PAHOAVHO Representative's 

office in Mexico since the last report to the Health Assembly. The cost to the Real Estate Fund should not 

exceed the previously estimated amount of US$ 250 ООО.3 

Regional Office for South-East Asia 

7. Both lifts in the Regional Office for South-East Asia have now been replaced within the initial estimate 

of US$ 71 ООО.4 W 

8. Negotiations with the local government authorities for the addition of one floor to the Regional Office 

building are still under way. It is not clear at this stage when final approval will be obtained. The costs of 

the project should remain within the previously estimated amount of US$ 145 ООО.4 

9. The air-conditioning plant for the Regional Office has been received and will be installed by early 1996. 

As reported earlier certain improvements recommended by a consulting engineer, as well as price increases 

since the initial estimate, will result in a cost for this project about 20% above the initially estimated amount 

of US$ 250 ООО.5 

10. The renovation/restructuring of the Regional Office building has commenced. Bids for some major 

works are still awaited but it is expected to complete the project before the end of 1996 within the previously 

estimated amount of US$ 400 ООО.2 

Regional Office for Europe 

11. The project for the improvement of security arrangements in the Regional Office for Europe is well 

advanced. Certain essential equipment is awaited and on receipt the installation will be completed, probably 

by mid-1996. The cost of the project is not expected to exceed the previously estimated amount of 

US$ 150 000.6 ‘ 

1 Document WHA48/1995/REC/1, Annex 4，p. 70. 

2 Document WHA48/1995/REC/1, Annex 4，p. 71. 

3 Document WHA47/1994/REC/1, Annex 5，p. 144，and document WHA48/1995/REC/1, Annex 4’ p. 69. 

4 Document EB89/1992/REC/1, Annex 3’ p. 46，and document WHA48/1995/REC/1, Annex 4’ pp. 69-70. 

5 Document EB91/1993/REC/1, Annex 2，p. 36，and document WHA48/1995/REC/1, Annex 4, pp. 69-70. 

6 Document EB91/1993/REC/1, Annex 2，p. 35, and document WHA48/1995/REC/1, Annex 4，p. 70. 
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Regional Office for the Eastern Mediterranean 

12. During the forty-second session of the Regional Committee for the Eastern Mediterranean in 1995 the 

Government of Egypt offered to make a piece of land available to WHO in Cairo for the construction of a 

new Regional Office building. The Regional Committee in resolution EM/RC42/R.2 appealed to the 

Executive Board to take appropriate action to secure the extra funds needed for the building. A detailed study 

of the proposed project is under way, and it is expected that the financial consequences of this proposal for 

the Real Estate Fund will be available for presentation to the Forty-ninth World Health Assembly in an 

addendum to this document. 

Headquarters 

13. Work has been completed on the reinforcement of the structure of the tunnel under the access road to 

the entrance of the main building. The costs for this project remained within the initially estimated amount 

of SFr. 1 500 ООО.1 

14. Permission to renovate the sub-basement of the headquarters building has been received from the local 

authorities. Work on the removal of the old structures and installations has started. Project specifications 

and bids are now being finalized. The work on the new structures and installations should start by March 

1996 and the project should be completed by the end of that year within the previously estimated Swiss franc 

equivalent of US$ 1 780 ООО,2 adjusted to reflect the Swiss franc/US dollar exchange rate fluctuations. 

15. Work on the replacement of the headquarters Local Area Network (LAN) is progressing satisfactorily. 

Space for the network components has been prepared and the contract for the new wiring installation has been 

adjudicated. It is expected that the new LAN will be operational by autumn 1996 and it should be completed 

within the previously estimated Swiss franc equivalent of US$ 6 765 ООО,2 adjusted to reflect the Swiss 

franc/US dollar exchange rate fluctuations. 

II. ESTIMATED REQUIREMENTS FOR THE PERIOD 1 JUNE 1996 TO 31 MAY 1997 

Regional Office for the Western Pacific 

16. The horseshoe table of the main conference hall of the Regional Office for the Western Pacific needs 

replacement due to the increase in Member States. In 1958 this table was designed to accommodate 

14 Member States. There are today 32 Member States and one Associate Member as well as represented 

areas such as Hong Kong and Macao. Over the years seats were added to the table, but no further additions 

are physically possible. At the forty-sixth session of the Regional Committee in 1995 43 persons had to be 

accommodated around the table, and the cramped conditions made it obvious that such a situation could not 

continue. The conference hall also accommodates several other important meetings during the year, such as 

those of WHO Representatives and country liaison officers. While the table is being replaced the opportunity 

will be taken to renew other fittings in the conference hall, including the interpretation equipment, 

maintenance of which has become expensive and difficult. The larger table will also require other 

modifications to the conference hall. The entire project is estimated to cost US$ 496 000，of which 

US$ 90 000 will be financed from regional resources; US$ 406 000 is being requested from the Real Estate 

Fund. 

Document WHA47/1994/REC/1, Annex 5，p. 143, and document WHA48/1995/REC/1, Annex 4，p. 70. 

2 Document WHA48/1995/REC/1, Annex 4，p. 72. 
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III. SUMMARY 

17. On the basis of the foregoing considerations and bearing in mind the need to inform the Health 

Assembly further concerning the construction of the new Regional Office for the Eastern Mediterranean 

(paragraph 12)，the provisional estimated requirements of the Real Estate Fund for the period 1 June 1996 

to 31 May 1997 are as follows: 

US $ 

- Replacement of the conference table and improvement of the conference hall 

in the Regional Office for the Western Pacific (paragraph 16) 406 000 

Total estimated requirements 406 000 

Unencumbered balance of the Real Estate Fund, including accrued interest, as 

at 31 December 1995 (see Annex) rounded off at 449 000 

IV. MATTERS FOR THE PARTICULAR ATTENTION OF THE HEALTH ASSEMBLY 

18. The Health Assembly is invited to consider the resolution recommended by the Executive Board in its 

resolution EB97.R22. 



REAL ESTATE FUND 

SITUATION AS AT 31 DECEMBER 1995 

(expressed in US dollars) 

1 January 1970 -

31 December 1991 
1992-1993 1994-1995 

Total 

(from inception) 

BALANCE AT 1 JANUARY - 5 922 950 3 160 172 -

INCOME 

Balance of Revolving Fund for Real Estate Operations 

(resolution WHA23.14) 68 990 - - 68 990 

Casual income appropriated (resolutions WHA23.15, 

WHA24.23, WHA25.38, WHA28.26, WHA29.28, 

WHA33.15, WHA34.12, WHA35.12, WHA36.17, 

WHA37.19, WHA39.5, WHA42.10, WHA43.6, WHA44.29) 22 914 186 22 914 186 

resolution WHA46.22 - 145 000 - 145 000 

resolutions WHA47.25, WHA48.22 - - 9 412 250 9 412 250 

Transfer from Part II o f the Working Capital Fund 

(resolution WHA23.15) 1 128 414 - 1 128 414 

Rents collected 6 530 557 775 431 734 258 8 040 246 

Interest 5 337 645 254 290 620 020 6 211 955 

Other 1 567 - - 1 567 

Total income 35 981 359 1 174 721 10 766 528 47 922 608 

Total funds available 35 981 359 7 097 671 13 926 700 -

OBLIGATIONS AND EXPECTED OBLIGATIONS 

(see Appendix to this Annex) 30 058 409 3 937 499 13 477 223 47 473 131 

4. BALANCE AT 31 DECEMBER 5 922 950 3 160 172 449 477 449 477 
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Appendix 

REAL ESTATE FUND 
OBLIGATIONS AND EXPECTED OBLIGATIONS FROM INCEPTION 

(1 JANUARY 1970) TO 31 DECEMBER 1995 

(expressed in US dollars) 

Purpose 

Relevant 
authorization 
(resolution/ 
decision) 

Obligations 

1 Jan 1970-

31 Dec 1991 
1992-1993 

1994-1995 

Obligated Earmarked 
Total 

Maintenance, repairs and alterations to WHA23.14, 
houses for staff para. 3(i) 

Regional Office for Africa 

Regional Office for the Eastern Mediterranean 

Major repairs，and repairs to the WHA23.14, 
Organization's existing buildings para. 3(ii) 

Headquarters: 

Current repairs 

Restoration of the structural safety of the WHA35.12 & 

eighth floor of the main building WHA36.17 

Renovation of the headquarters roofing and 

the technical installations built thereon . WHA39.5 

Remodelling of the headquarters eighth 

floor WHA39.5 

Replacement of the telephone exchange . . WHA42.10 

Replacement of the Freon gas in the air-

conditioning system WHA47.25 

Strengthening of the supporting structure 

below the access road to the headquarters 

building WHA47.25 

Replacement of Local Area Network (LAN) WHA48.22 

Renovation of sub-basement WHA48.22 

Regional Office for Africa 

Regional Office for the Americas 

Regional Office for South-East Asia 

Regional Office for Europe 

Regional Office for the Eastern Mediterranean 

Regional Office for the Western Pacific . . . . 

3. construction/extension Acquisition of land, 
of buildings 

Headquarters 

Main building: 

Transfer to Headquarters Building Fund for 

part settlement of litigation with 

Compagnie française d'Entreprise 

Acquisition of land 

Second prefabricated building 

Third prefabricated building 

Architectural studies for proposed extension 

of main building 

Alterations to "V" building 

Additional car park 

Construction of a building to house the 

kitchen and restaurant 

WHA23.14, 
para. 3(iii) 

168 841 

161 419 

518 716 

19 636 

505 280 

20 000 
14 706 ；207 543 

201 055 

330 260 538 352 525 280 14 706 5 408 598 

903 

363 

335 

1 550 
2 071 

101 

193 

757 

363 

272 102 863 45 018 

903 

363 

335 

1 550 

2 219 

1 716 

167 

242 

964 

157 

892 

220 

470 

311 

479 

816 
922 

- “ 231 000 231 

1 204 570 106 930 1 311 

- 3 683 946 3 416 254 7 100 

- 522 873 1 300 827 1 823 

- 3 408 346 592 2 066 

215 250 110 250 - 492 

255 217 351 003 400 749 1 249 

572 442 110 876 106 847 1 754 

- - - 157 

- - - 892 

101 

193 

757 

363 

153 

500 

200 

700 

220 

970 

280 
644 

816 
922 

9 364 904 1 145 772 6 031 944 5 909 199 22 451 819 

WHA23.18 655 140 - - - 655 140 

WHA23.17 1 000 095 • - • 1 000 095 

WHA24.22 689 791 - - - 689 791 

WHA28.26 1 799 575 • - • 1 799 575 

WHA24.22 & 

WHA25.38 243 832 - - - 243 832 

WHA33.15 102 658 - • - 102 658 

WHA33.15 104 564 - - • 104 564 

WHA36.17 2 728 844 728 844 
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599 287 -

863 552 -

353 740 611 - -

- 1 001 197 260 687 13 516 

Regional Office for Europe 

Renovation of additional premises: WHA27.15 & 

39 Strandpromenaden WHA29.28 

33 Strandpromenaden Dec.EB63(8) 

Installation of new telephone exchange . . . . WHA29.28 

Preliminaiy architectural study for extension 

of Regional Office building WHA34.12 

Lift and toilet facilities for disabled persons 
in the Regional Office WHA34.12 

Regional Office for the Eastern 
Mediterranean 

Regional Office for Africa 

Construction of additional staff housing . . . . WHA23.16 

First extension of Regional Office building . . WHA23.16 

Second extension of Regional Office building WHA28.26 

Acquisition of land for additional staff housing WHA24.24 

Conversion of staff housing WHA34.12 

Construction of small office building and staff 

housing in Malabo, Equatorial Guinea . . . WHA34.12 

Third extension of Regional Office building . WHA37.19 

Purchase of five staff houses in Namibia • . . WHA43.6 

Replacement of the telephone exchange … . W H A 4 4 . 2 9 

Regional Office for the Americas 

WHA25.40 39 

WHA38.9 190 

WHA41.13 10 

WHA43.6 50 

WHA27.16 25 

WHA29.28 537 

WHA33.15 I 090 

WHA43.6 398 

634 • 

000 -

000 -

241 549 572 

097 

437 

141 

119 700 399 3 487 

39 634 

190 000 

10 000 

599 813 

25 097 

537 437 

1 090 141 

1 102 005 

Extension of Regional Office building . . 

Additional extension of Regional Office 

building 

Architectural study for the extension of 
Regional Office building 

Construction of an annex at the Regional 
Office 

Regional Office for the Western Pacific 

Installation of fire detection and control 
equipment 

Extension of Regional Office building . . 

Additional extension of Regional Office 
building 

Construction of an annex at the Regional 
Office 

Total acquisition of land, construction/extension of buildings 

TOTAL OBLIGATIONS AND EXPECTED OBLIGATIONS 

16 363 245 2 253 375 268 350 727 744 19 612 714 

30 058 409 3 937 499 6 825 574 6 651 649 47 473 131 

Construction of Zone Office, Brasilia (WHO s 
contribution) WHA25.39 

Construction of a building for the Caribbean 
Food and Nutrition Institute (WHO's 
contribution) WHA35.12 

Construction of an office for the Caribbean 
Programme Coordination, Barbados WHA47.25 

Construction of an office for the PAHO/WHO 
Representative in Mexico WHA47.25 

Regional Office for South-East Asia 

Extension of Regional Office building WHA24.25 

Fire-fighting equipment and emergency 

generator WHA28.26 

Installation of new telephone exchange . . . . Dec.EB63(8) 

Extension of Regional Office building, 

including new air-conditioning plant and 

electrical substation WHA34.12 

Additional stand-by generator WHA35.12 

Addition of one floor at the Regional Office 

building WHA45.9 

100 000 - - 100 000 

300 000 - 300 000 

- - - 325 000 325 000 

- - - 250 000 250 000 

137 331 • - - 137 331 

63 172 - 63 172 

120 557 - 120 557 

673 497 - 673 497 

84 791 - 84 791 

- 1 596 4 176 139 228 145 000 

Relevant Obligations 

authorization 
Purpose t . .. , i j a n iQ7o_ 1994-1995 

(resolution/ 1 J a n i y / u " 1992-1993 Total 

decision) 3 1 D e c 1 9 9 1 Obligated Earmarked 

599 287 

863 552 

354 351 

275 400 

936 937 

751 585 

930 588 

13 517 

292 955 

936 937 

751 585 

930 588 

13 517 

292 955 

213 

546 

000 

707 

102 

93 

91 

90 

63 

38 

213 

546 

000 

707 

102 

93 

91 

90 

63 

38 
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Real Estate Fund 
Report by the Director-General 

In document A49/17 the Director-General informed the Health Assembly that a separate 
proposal regarding accommodation for the Regional Office for the Eastern Mediterranean 
would be forthcoming. This proposal is contained in the present document. 

This document outlines the background of the regional office accommodation, indicates the 
severe space constraints under which the Office is currently operating, projects its space 
requirements over the next 10 years, proposes a solution to the accommodation 
difficulties, and outlines some implications of the proposed move of the Regional Office 
from Alexandria to Cairo. 

The Health Assembly is invited to consider a proposal by the Regional Committee for the 
Eastern Mediterranean for the construction of a new regional office building in Cairo at an 
estimated cost of US$ 9.1 million. 

BACKGROUND 

1. The Regional Office for the Eastern Mediterranean was officially established in Alexandria in 1949， 

pursuant to resolution EB3.R30. Since then the Regional Office has occupied a site and building provided 

by the Government of Egypt. Over the years, with the increase in programmes and workload, the Regional 

Office has expanded, and has long since outgrown the present accommodation. This matter has been brought 

to the attention of the Executive Board and the Health Assembly over the last several years. 

2. In October 1987, the Regional Committee, largely because of the unavailability of suitable land in 

Cairo, recommended extending the present building in Alexandria. The Forty-first World Health Assembly 

(May 1988) authorized an architectural study to review options for that extension. The study concluded in 

favour of an extension in front of the main building, partially underground, and the Forty-third World Health 

Assembly (May 1990) approved funding for the partially underground extension to the amount of 

US$ 2 381000.1 

Resolution WHA43.6 and document WHA43/1990/REC/1，Annex 2. 
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3. Before beginning this work, the Alexandria authorities made available space adjacent to the Regional 

Office to carry out the extension, thus providing a more practical option than constructing offices 

underground, and the acceptance of this alternative solution was reported to the Executive Board at its eighty-

seventh session (January 1991). This solution ran into legal difficulties, however, as reported to the Executive 

Board at its ninetieth session (May 1992)，and work was stopped. 

4. The Executive Board was informed of subsequent efforts to undertake a joint project with the Ministry 

of Culture on a plot of land adjacent to the Regional Office. The difficulties inherent to this joint project, 

including legal complications, militated against this solution. 

5. In the meantime, the Government of Egypt informed the Regional Committee of the allocation of a 

suitable piece of land in Cairo for the construction of a new regional office building. The Regional 

Committee was in favour of this solution and, during its forty-second session in Cairo (October 1995), passed 

resolution EM/RC42/R.2 to that effect. The Executive Board at its ninety-seventh session (January 1996) was 

informed of this situation,1 which is also reported to the Health Assembly in document A49/17, paragraph 12. 

CURRENT PREMISES 

6. The building housing a major portion of the Regional Office was originally two storeys high, but with 

the growth of WHO programmes in the Region it became necessary to add two storeys to the structure, and 

later to add rooms immediately behind the main office building and on the roof-top. Subsequently, the Office 

has been obliged to acquire annexes for several services and for its stores at some distance from the main 

office building. At present, eight different leases are maintained for space separate from the main building. 

7. It is structurally impossible to make additional space available in the main building and impractical to 

continue splintering the Office by renting premises away from the main building. There are now 22 Member 

States in the Region, and there is not enough conference room space for sessions of the Regional Committee. 

Large meetings, such as on the occasion of World Health Day, are difficult to organize. There is insufficient 

parking space. Further, because of the age of the building, electrical wiring, computer cabling, water supply 

and other systems can only be installed or repaired with difficulty, as a patchwork, and not always to 

adequate security standards. 

SPACE REQUIREMENTS 

8. The regional office building would need to provide sufficient offices and work areas for 77 professional 

and 165 general service fixed-term staff, with additional offices required for short-term staff. Adequate and 

appropriate space will be necessary for conference facilities for the Regional Committee and other large 

meetings, as well as for a library, a cafeteria, stores, a workshop, the telephone system, a computer centre, 

a printshop, the registry, and the medical clinic, and for technical installations such as lifts, generators, 

heating/cooling system, etc. It is also necessary to foresee adequate space for parking for staff, visitors and 

delegates. 

9. Over the next 10 years it is projected that all of the above, excluding parking and grounds, would 

require approximately 8000 square metres of built space, as compared with approximately 5800 square metres 

at present in use in all locations. 

1 Document EB97/1996/REC/2, pages 214-216. 
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PROPOSED SOLUTION 

10. The Governorate of Cairo has informed the Regional Committee for the Eastern Mediterranean that it 

has allocated 5000 square metres of land in Cairo for the construction of a new regional office building, with 

the stipulation that construction must start within one year of the official handing over of this land. Formal 

legislative approval for this allocation to be free of charge is awaited. 

11. Cairo has a number of advantages over Alexandria as a location for the Regional Office from the 

standpoint of travel and communications. Most air travel to and from Alexandria must pass via Cairo, with 

considerable inconvenience, risk, loss of time and greater expense to both the Office and the Member States. 

The Alexandria location also means that the Regional Office does not have convenient access to Egyptian 

Government offices or to embassies of other Member States, which are located in Cairo, and it has been 

necessary for the Regional Office to maintain a liaison office and staff at additional expense in Cairo for that 

purpose. Also, rental of eight different locations in Cairo and Alexandria, at market rates, would become 

unnecessary. 

12. Transfer to new premises would permit the Regional Office to take optimal advantage of functional and 

efficient technology in an entirely new building. It would be possible to envisage a modern construction with 

a modular design, for convenient operation and maintenance and efficient use of space. Adequate parking, 

delivery and working space would thus be made available for at least the next 10 years. The advantages, 

from the viewpoint of the work efficiency of having all regional office services located in one building, do 

not require elaboration. 

13. Consulting architects were requested to prepare a preliminary project with cost estimates which has now 

been received. Based on this project, it is estimated that a building that meets the requirements stated under 

paragraphs 8 and 9 above would cost US$ 9.1 million, at present exchange rates. 

ADDITIONAL IMPLICATIONS OF THE MOVE OF THE REGIONAL OFFICE TO CAIRO 

14. There are a certain number of nonconstruction cost implications of the move from Alexandria to Cairo 

that are outlined below, with rough cost estimates where available. None of these costs, however, would have 

implications for the Real Estate Fund, but would have to be charged to the regional budget. 

15. It is expected that about half the general service staff in Alexandria would not wish to move to Cairo. 

Those staff would have to be terminated and an estimated US$ 650 000 paid in terminal emoluments. New 

general service staff would have to be recruited in Cairo and given the necessary training. 

16. Since this will be a reassignment for professional staff, statutory entitlements would have to be paid, 

such as travel costs, shipment of personal effects, installation allowances, etc. This is estimated to cost 

around US$ 1 980 000. 

17. The post adjustment and local salary scales are higher in Cairo than in Alexandria and therefore the 

recurrent cost of maintaining staff would be greater, estimated at present at US$ 1 000 000 per year. 

18. Until the Cairo office is fully operational a period of parallel functioning of both offices would have 

to be foreseen. This would also imply decreased efficiency and productivity for the duration of the 

adjustment. 

19. On the other hand, travel and per diem costs of about US$ 125 000 per year, at present incurred 

between Cairo and Alexandria, would be eliminated. 
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20. In the long term there would be a gain in efficiency and productivity from running the Regional Office 

out of one building instead of eight separate locations, and a concurrent saving in rent of about US$ 50 000 

per year. 

MATTERS FOR THE PARTICULAR ATTENTION OF THE HEALTH ASSEMBLY 

21. The Health Assembly is accordingly invited to consider the proposal by the Regional Committee for 

the Eastern Mediterranean to construct a new regional office building in Cairo on land allocated by the 

Governorate of Cairo. In addition to approval by the Health Assembly of the proposal to construct, a decision 

will be required from the Health Assembly or the Executive Board on the relocation of the Regional Office 

from Alexandria to Cairo. 

22. Funding for the construction of those premises would have to be appropriated from casual income (if 

available) to the Real Estate Fund. The availability of casual income for this purpose would have to take into 

account the priorities already established by the Health Assembly for its use, as well as requirements for 

exchange rate fluctuations and the status of collection of assessed contributions. 

23. The Health Assembly will be provided with further information according to whether or how it wishes 

to pursue this matter. 


