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Progress Report of 七he Director-General 

For the information of the Executive Board, there is annexed the report of 

the Director-General to the Fifteenth World Health Assembly on the status of 

Headquarters Ac с oinmo dation. 

Since the preparation of that report^ the excavation work has begun on 

18 May 1 % 2 

presence of 

and on 2k May the ceremony of the first stone took place in the 

the delegations attending the Fifteenth World Health Assembly. 
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Progress Report by the Dire сtor-General 

1. The developments which have taken place between the time of the Fourteenth 

World Health Assembly and the twenty-ninth session of the Executive Board regarding 

the construction of the headquarters building were reported to the Executive Board 

1 2 

at its twenty-eighth and twenty-ninth sessions. In accordance with the request 

in resolution WHA14.9 of the Fourteenth World Health Assembly that the Director— 

General report further to the Fifteenth World Health Assembly, this document brings 

up to date the information contained in the reports of the two sessions of the 

Executive Board, 

Tendering and award of contracts 

2. Tenders for the first section of the v/ork were opened on 5 February as foreseen, 

in the presence of the consulting engineers and a considerable public. One tender 

was received for the entire first section of the work, for the foundations and 

structure, 9. for all or parts of the electrical and telephone installation,, 5. for 

heating and air-conditioning, ^ for all or part of the lifts and one for the sanitary 

installations. All tenders received were referred to the consulting engineers for 

study and recommendation. 

The contract for the foundations and structure was awarded on 20 April to the 

"Compagnie française générale d
1

entreprises”• The company is "to begin Its work 

within the next few days. 

1

 Off, Rec. Wld Hlth Org. 112，Annex 10, p. 
p 

Off. Rec, Wld Hlth Org. 115, Annex pp IO6 - I O 8 

3 _ 
Handbook of Resolutions and Decisions, 6th ed., p. 556 



A15/AFL/I3 
page； 2.' ••,. 

4. The following additional awards have also been made： 

Lifts Schindler， S.A., Genève 

Electrical work (a) Saunier Duval & Clemençon, Paris 

(main electrical work) 

(b) Téléphonie S.A.^ Genève 

(telephone) 

(c) Siemens Schuckert Werk AG， Erlangen 

(auxiliary generator) 

Heating and air-conditioning Kerby Saunders, New York 

5. The single tender received for the sanitary installations was considered too 

high and rejected. New tenders were invited and these were opened' on 17 April. 

Seven firms submitted tenders and these are presently being studied by the 

consulting engineers. 

Access roads 

6. Construction of the first of the access roads began in January 19б2 and is 

presently nearing completion in its provisional form to serve as access to the 

construction site• 

Gifts from governments 

7 . On 9 February 19б2 the Director-General addressed a circular letter 

(C.L.3,1962) to all Member States inviting their attention to the provisions of 

resolution WHA13. ̂б"
1

" regarding contributions to the Building Fund of gifts of 

furnishings. The status report as at April 1962 of the replies received is: 

7 - 1 Contributions in kind 

Mauritania has offered to furnish a lounge; Cyprus has offered flooring and 

drapes for one room; and the Netherlands a contribution' to the interior decoration 

to the value of 25 000 Dutch guilders (US$ 6900). Several other states have made 

inquiries about the kinds of gifts desired,
 0 

1 Handbook of Resolutions and Decisions, 6th ed., 355 
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7.2 Contributions in cash: 

flfhana，1000 Ghana pounds (US$ 2800) 

Jordan, 500 Jordan dinars (US$ 1400) 

Designation of architect • 

8. 6n 25 January, during the twenty-ninth session of the Executive Board, 

the Director-General was informed of the sudden death of Professor Tschumi, the 

architect of the building. In informing the Board of this sad news, the 

Director-General declared his intention to proceed, nevertheless, without 

delay with the project according to the plans prepared by Professor Tschumi. 

9. On 3 March the Director-General presented to the Building Committee of the 

Board his proposal of an architect to succeed Professor Tschumi, The Building 

Committee approved the choice of M, Pierre Bonnard of Lausanne (who had been, 

on some other projects, an associate of Professor Tschumi) to carry forward to 

completion the plans drawn by Professor Tschumi. M. Bonnard assumed his 

responsibilities on 5 March, 


