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Provisional agenda item 6.3.1 

REPORT OF THE STANDING COMMITTEE ON HEADQUARTERS ACCONIMODATION 

(Sixth Session) 

1. The Standing Committee on Headquarters Accommodation, set up under resolution 

EB26.R13,
1

 held its sixth session in Geneva on Friday, 18 May 19б2. 

2. The following members were presents 

Dr L. Molitor 

Mr T. J. Brady, alternate to Dr J . D. Hourihane 

Dr A . 0. Abu Shamma, Chairman of the 
Executive Board, ex officio 

In the unavoidable absence of Professor Aujaleu, Dr Molitor was elected Chairman 

for this session. 

Report on the Fifth Session 

The Committee approved the report on its fifth session. 

General Report 

斗. The Committee noted that the Agreement with the heirs and assigns of the late 

Mr Jean Tschumi and the Contract with the architect, Mr Pierre Bonnard, the drafts 

of which had been examined at its fifth session, had been signed on б April 1962. 

4.1 The Committee was informed that the contracts with the firms whose names had 

been communicated to it had either been signed or were on the point of being signed, 

there having been no change of substance in the conditions as submitted to the Committee 
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4.2 The Committee rioted that the Compagnie Française d'Entreprises, the contractor 

for the main building work, had been somewhat behind schedule in its work, which 

should have started on 1 May 19Ô2. It was to be understood, however, that the 

delay in beginning the work did not affect the contractual obligations of the firm 

and that the time limit for completion of the work would still run from 1 May 1962. 

The Committee learned with satisfaction that the first blow of the pick had been 

given on Friday, l8 May and that the first stone would be laid on 24 May 1962 by 

the President of the Fifteenth World Health Assembly. 

斗 I n regard to the sanitary installations, the Director-General
1

 s representative 

informed the Committee that tenders bad been invited for the second time and that 

when the tenders submitted were opened the lowest tender on this occasion was 

substantially lower than the single tender originally obtained. The contract had 

not yet been awarded, since the tenders were still being studied by the consulting 

engineers• 

4.4 The Committee noted that it is planned to call for tenders for the second 

part of the work in the course of the summer. The work would mainly consist of 

the metal cladding and glasswork, ceilings, etc. 

The Committee noted the final totals of the contracts awarded for the first 

part of the work and asked the Director-General to submit to it during its next 

session a report on the financial situation, so that it would be in a position itself 

to submit a report to the Executive Board at its thirty-first session in January 196З-

4.6 The Committee vias informed that a number of countries had already indicated 

their intention of making contributions through gifts in cash or in kind to the 

building of the new headquarters• 

Date of the Next Meeting 

5 . The Committee left it to the discretion of the Director-General to suggest 

a date for its next session, which could take place at some time after September 

unless unforeseen circumstances made it necessary to hold a meeting before that date. 


