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REAL ESTATE FUND 

Report by the Director-General 

In parts I and II of this document, the Director-General reports 

to the Executive Board 011 the status of projects being financed from 

the Real Estate Fund and on the estimated requirements of the Fund 

for the period 1 June 1981 to 31 May 1982. 

In response to operative paragraph 3 of resolution EB65.R15, 
part III provides information on the long-term accommodation 
requirements of the regional offices. The long-term requirements of 
headquarters are examined separately in document EB67/28. 

The Executive Board may wish to recommend to the Thirty-fourth 
World Health Assembly that it authorize the financing from the Real 
Estate Fund of the projects considered in part II of the present 
report, the cost of which, at present accounting rates of exchange, 
is estimated at US$ 1 764 000, and that it appropriate for this 
purpose to the Real Estate Fund an amount of US$ 1 564 000 from 
casual income 

INTRODUCTION 

This report is divided into three parts : 

Part I provides information 

and undertaken during the period 

on the status of projects financed from the Real Estate Fund 

from 1 June 1974 to 31 May 1981; 

Part II lists the requirements for activities which it is proposed to finance from the 
Real Estate Fund for the period 1 June 1981 to 31 May 1982; 

Part III, which has been prepared in response to operative paragraph 3 of resolution 
EB65.R15, reports on the tentative long-term requirements of the six regional offices of the 
Organization. The long-term requirements of headquarters are indicated in document EB67/28, 
which is presented under item 27 of the Board

1

 s provisional agenda (document EB67/l). 

STATUS OF PROJECTS FOR THE PERIOD 

Regional Office for Africa 

JUNE 1974 TO 31 MAY 1981 

1.1 In addition to normal maintenance work, various repairs and alterations to staff housing, 

including repairs to roofs and the conversion of six studios into three apartments, have been 

completed. The cost of the work is not expected to exceed the previously indicated sum of 

US$ 45 200.
1 

See document E B 6 5 / I 9 8 0 / R E C / I , Annex 7 , p . 1 5 1 . 
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1.2 Urgent repairs to part of the roof of the Regional Office building have been completed 

at a cost expected not to exceed US$ 68 000, which is being covered by the Real Estate Fund 

in accordance with resolution WHA23.14. 

1.3 The urgent replacement of the water tower for the cooling system of the air-conditioning 

plant has been undertaken at an estimated cost of US$ 75 000. This cost is being met from 

the Real Estate Fund under the terms of resolution WHA23.14. 

2, Regional Office for South-East Asia 

2.1 The installation of a new telephone exchange is being completed. The total cost is 

expected to remain within the limits of the estimate of US$ 120 000 previously indicated.
1 

3• Regional Office for Europe 

3.1 Renovation work on the villa N o . 33 Strandpromenaden has been completed at the 

previously estimated cost of US$ 100 ООО.
1 

4 . Regional Office for the Western Pacific 

4.1 The central air-conditioning system of the main building, which was installed in 1958, 

has been replaced in 1980 at an expected total cost of US$ 128 486, thus exceeding the last 

estimate by US$ 22 886.1 Bids have now been invited for the construction of an extension 

to the Regional Office, which had been authorized at an estimated cost of US$ 1 367 000，
2 

and it is expected that the work will be completed by August 1981. 

5• Headquarters 

5.1 The renovation of the central cooling and heating equipment was completed during the 

summer of 1979. The actual cost, after all payments have been made, is expected to amount 

to US$ 498 956 as compared with last year's estimate of US$ 553 000.^ 

5.2 Changes in the headquarters building in order to make the facilities accessible to 

disabled persons have been completed at a total cost of about US$ 43 000 as compared with 

the original estimate of US$ 40 0 0 0 .
3 

5.3 The demolition of part of the first prefabricated building (building "V"), situated 

along Avenue Appia, and the construction of a new outer wall have been completed. It is 

anticipated that the total cost will be US$ 105 737 instead of US$ 115 000 which had been 

earmarked for this work.^ 

5.4 The construction of an additional car parking area, for which US$ 85 000 had been set 

aside,^ has been completed at a total cost of approximately US$ 109 000. 

II. ESTIMATED REQUIREMENTS FOR THE PERIOD 1 JUNE 1981 TO 31 MAY 1982 

6• Regional Office for Africa 

6.1 Some of the villas and apartments owned by WHO which are located next to the Regional 

Office building oil the Djoué Estate outside Brazzaville, and which house Regional Office 

staff, are too small to accommodate large families. In order to help remedy this situation, 

See document EB65 /1980/ rEc / i, Annex 7， P . 151. 
2

 See resolution WHA33.15 (document WHA33/198o/REc/1, p . 13). 

See document E B 6 5 / i 9 8 0 / r E c / i , Annex 7, p . 152. 
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it is proposed to increase the number of bedrooms in eight of the villas and to convert one 

block of six one-room studios into multi-bedroom apartments. The construction of a new 

cesspool for the apartment complex is also required. The total estimated cost of this work 

is US$ 322 000. 

6.2 The telephone exchange of the Regional Office installed in 1966 has to be replaced; 
the estimated cost is US$ 40 000. 

6.3 As mentioned above in paragraph 1.2, repair work had to be carried out urgently on part 

of the roof of the Regional Office. It is now also necessary to replace and waterproof the 

remainder of the roofs at an estimated cost of US$ 60 000. 

6.4 It has become necessary to undertake maintenance work on some of the roads on the 

Djoué Estate at an estimated cost of US$ 13 000. 

6.5 In order to improve security arrangements on the Djoué Estate, it has become necessary 

to install additional street lights at an estimated cost of US$ 12 000. 

7• Regional Office for the Americas/Pan American Sanitary Bureau (PASB) 

7.1 In 1978 a WH0/pAH0 Publications and Documentation Service for the Spanish language was 

established in Mexico City on a joint financing basis and was accommodated in rented premises. 

The owner of the building now requires that this space be vacated. 

7.2 The Government of Mexico has offered a site for the construction of a building to house 

both this joint service and the office of the РАНО representative for Area II (which serves 

Cuba, the Dominican Republic, Haiti and Mexico). The area of the site is 870 square metres 

and the preliminary drawings provide for a structure of three floçrs and a basement not to 

exceed a total of 1200 square metres, including an area for parking. The construction cost 

is estimated at 6000 Mexican pesos (i.e. US$ 264) per square metre. The estimated overall 

cost for a building of 1200 square metres thus amounts to US$ 423 688. In addition, funds 

are also required for a telephone system, interior equipment and furnishing, the cost of 

which would bring the total estimated cost up to US$ 500 000.
1 

7.3 In agreement with the Director of PASB/WHO Regional Director, the Director-General 

recommends that these costs be shared equally between РАНО and WHO. At the XXVI Meeting of 

the Directing Council of РАНО,̂  it was resolved in resolution XVI to "authorize the 

Director to transfer US$ 130 846 from the Holding Account to the Building Fund" for this 

purpose. In addition, US$ 120 000 would be secured from other РАНО sources, such as 

extrabudgetary funds and the Working Capital Fund. WHO'S share, to be provided from the 

Real Estate Fund, would therefore amount to approximately US$ 250 000. 

8. Regional Office for South-East Asia 

8.1 The present office building in New Delhi was built by the Government of India and was 

occupied by the Regional Office in November 1962. The building was acquired by the 

Organization at a concessional price from the Government of India as authorized by resolution 

WHA20.9 (May 1967). The construction of an extension to the building was approved by 

resolution WHA24.25 (May 1971) and was completed in 1972. 

1 

2 

3 

See Annex 3 (РАНО document CE85/3, section 1(a)). 

Thirty-first session of the WHO Regional Committee 

Reproduced in Annex 3 (РАНО document CE85/3, Annex 

for the Americas. 

III). 
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8.2 Since 1972 the activities of the Regional Office have increased considerably. The 

Regional Committee for South-East Asia, recognizing that it is necessary for the Regional 

Office to undertake an extension to its existing building, has endorsed the proposal for 

the construction of an extension and the installation of a new air-conditioning plant and an 

electric substation.1 

8.3 The proposed extension of the building would provide 21 additional standard offices at 

an estimated cost of US$ 435 000. It would also necessitate the installation of an electric 

substation at an estimated cost of US$ 60 000. The existing air-conditioning plant, 

installed in 1962 and also serving the extension to the building constructed in 1972, has 

reached its maximum capacity and will have to be replaced. The cost of a new air-conditioning 

plant with an increased capacity is estimated at US$ 180 000. The total cost of the 

extension of the Regional Office building is therefore estimated at US$ 675 000. 

9• Regional Office for Europe 

9.1 Negotiations are taking place with the Danish Government on the possibility of expanding 

the accommodation facilities of the Regional Office (see section 15 below) . In this 

connexion, it has become necessary to hire an architect for a preliminary study of a new 

building. The cost of this study is estimated at US$ 66 000. 

9.2 The installation of an elevator and toilet facilities for the disabled in the conference 

building is required because facilities for disabled persons do not exist in the buildings 

of the Regional Office. It is estimated that the provision of these facilities will cost 

US$ 51 000. 

10. Regional Office for the Western Pacific 

10.1 On the occasion of the extension of the Regional Office building mentioned in 

paragraph 4.1 above, a number of improvements and alterations to the older part of the building 

need to be undertaken, some of which relate to safety and energy conservation: 

Estimated costs 

US $ 

Adaptation of the fire alarm system 4 800 

Renovation and improvement of the electrical system 5 600 

Replacement of window glass panes 16 000 

Replacement of lighting fixtures 17 000 

Refurbishing wooden partitions and doors 18 000 

Provision of an additional water tank and replacement of water 

piping 10 400 

Waterproofing of the roof 9 600 

Replacement of the elevator • 64 000 

Alterations to offices and provision of new partitions 11 200 

Expansion of the cafeteria 80 000 

New access to the reception lounge 11 200 

247 800 

The total cost of carrying out these measures, including a provision for unforeseen 

contingencies, is estimated at US$ 275 000. 

1

 Resolution SEA/RC33/R8, September 1980. 
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11• Summary 

11Л To summarize, on the basis of the foregoing considerations the estimated requirements 

of the Real Estate Fund, calculated at current exchange rates, for the period 1 June 1981 -

31 May 1982 are as follows: 

US $ 

Conversion of staff housing at the Regional Office for Africa 

(paragraph 6.1) 322 000 

Repairs and alterations to the building and grounds of the Regional 

Office for Africa (paragraphs 6.2-6.5) 125 000 

Contribution towards the construction of a building for the joint 

WHO/РАНО Publications and Documentation Service and the office of 

the РАНО representative for Area II in Mexico (paragraph 7.3) • • • . 250 000 

Construction of an extension to the Regional Office for South-East 

Asia, including a new air-conditioning plant and an electric 

substation (paragraph 8.3) 675 000 

Preliminary architectural study for an extension to the Regional Office 

for Europe (paragraph 9.1) 66 000 

Lift and toilet facilities for disabled persons in the Regional Office 

for Europe (paragraph 9.2) 51 000 

Repairs and alterations to the Regional Office for the Western Pacific 

(paragraph 10.1) 275 000 

1 764 000 

Estimated unencumbered balance of the Real Estate Fund, including 

accrued interest, as at 31 December 1980 (see Annex 1) rounded off 

at . . . 200 000 

Shortfall which it is proposed to cover by appropriation of the 

World Health Assembly 1 564 000 

III. LONG-TERM ACCOMMODATION REQUIREMENTS OF THE ORGANIZATION 

12. Regional Office for Africa 

12.1 It is considered that the present office building should meet the foreseeable 

requirements of the Regional Office for Africa. 

13• Regional Office for the Americas/Pan American Sanitary Bureau (PASB) 

13.1 At its 85th meeting, the Executive Committee of РАНО considered a report by the 

Director of PAS В on the short - and long-term accommodation requirements for PAH0/wH0 Region of 

the Americas. A copy of this report is attached to the present document as Annex 3 . The 

Executive Committee of РАНО in its resolution II, a copy of which is also attached in Annex 2, 

requested the Director to submit to WHO the report on Real Estate Fund requirements for 

consideration by the sixty-seventh session of the WHO Executive Board. 

13.2 The first project listed in the РАНО report contained in Annex 3 relates to the 

construction of a building for the joint WHO»/РАНО Publications and Documentation Service for 

the Spanish language and the office of the РАНО representative for Area II. In paragraph 7.3 

above, the Director-General supports the proposal that WHO contribute to the cost of this 

construction because it relates to a joint WHO/РАНО service. 
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13.3 The other four requirements listed in Annex 3 do not correspond to the same criterion. 

They relate to (a) the maintenance or extension of existing РАНО buildings., the construction 

or purchase of which were financed entirely by РАНО, or (b) the purchase or construction of 

buildings to house staff and activities financed by РАНО. These requirements are as 

follows : 

(a) Repair of leaks and water infiltration at the PASB./wHO Regional Office building in 
Washington, D.C. 

Estimated cost: US$ 302 000 

(b) The construction of a third floor at the Pan American Centre for Sanitary 

Engineering and Environmental Sciences (CEPIS) building in Lima, Peru. 

Estimated cost: US$ 158 000 

(c) Purchase of new office accommodation with the concomitant sale of the present office 

accommodation in Buenos Aires, Argentina. 

Estimated cost: US$ 500 000 

(d) The construction of a new building to accommodate the Caribbean Food and Nutrition 
Institute in Kingston, Jamaica. 

Estimated cost: US$ 2 500 000 

13.4 Since the creation of WHO, РАНО has regularly financed its own construction programme 

and the cost of maintenance of its buildings. The only exception to this policy was the 

special contribution by WHO in 1972 of $ 100 000 towards the cost of a new zone office 

building in Brasilia, approved by the World Health Assembly in its resolution WHA25.39. 

13.5 The Director-General considers that WHO should not reverse its long-standing policy 

not to assume responsibility for financing РАНО real estate activities. If the Executive 

Board agrees with this principle, it may wish to request the Executive Committee of РАНО to 

deal with the four requirements listed in paragraph 13.3 above. 

14. Regional Office for South-East Asia 

14.1 It is estimated that the extension of the building proposed under paragraph 8.3 above 

should enable the Regional Office to meet its accommodation needs until at least 1990.^ 

15 • Regional Office for Europe 

15.1 Tentative projections for the period from 1981 to 1983 indicate a need for approximately 

1200 square metres of additional office space, additional facilities for the library, a 

language laboratory, a staff training room and some meeting rooms. The need for this 

additional space is due to: 

(i) the gradual introduction of German as the fourth working language of the Regional 

Office; 

(ii) responsibility for new programmes (i.e. prevention of traffic accidents, care of 

the aged assigned to the Regional Office as a result of decentralization from headquarters 

to the regions; 

(iii) an increase in the number of inter-country projects in the Region. 

15.2 A preliminary estimate of the cost of the construction of an additional building that 

would meet the indicated requirements has been made by an architect selected by the Government 

of Denmark. The architect estimates the cost at US$ 2 500 000 at current construction rates. 

In the past, the Government of Denmark has borne the cost of construction for the Regional 

Document SEA/RC33/14. 
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Office. It is expected that the Government would be prepared to assume the cost of the 

construction of the proposed new building and may attempt to include such a construction 

programme in its plans for 1982. Under these circumstances, no contribution from the Real 

Estate Fund is at present envisaged for the proposed extension of the building of the 

Regional Office for Europe. 

15.3 The longer-term accommodation requirements of the Regional Office will be assessed in 

the light of developments during the next two or three years, including the possibility that 

a decision concerning the construction of a new building may have been taken by then. 

16• Regional Office for the Eastern Mediterranean 

16.1 The long-term accommodation requirements of the Regional Office for the Eastern 

Mediterranean will be assessed in the light of developments during 1981. 

17• Regional Office for the Western Pacific 

17.1 As far as can be foreseen, no further space will be required at the Regional Office 

for the next 10 years following completion of the construction referred to in paragraph 4.1 

above. However, the Regional Director has indicated that should the present rate of growth 

of the programme of the Region increase significantly, it would become necessary to reassess 

accommodation requirements.^ 

18• Conclusion 

18.1 In the light of the foregoing, there are at present no identifiable long-term 

requirements for financing from the Real Estate Fund of the construction of accommodation for 

any of the six regional offices of the Organization. The Director-General proposes to keep 

the situation under review and report to the Executive Board as and when warranted. 

RECOMMENDATION OF THE DIRECTOR-GENERAL 

The Director-General suggests that the Executive Board may wish to recommend to the 
Thirty-fourth World Health Assembly that it authorize the financing from the Real Estate Fund 

of the projects considered in the present report (part II), the 

accounting rates of exchange is estimated at US$ 1 764 000, and 

purpose to the Real Estate Fund an amount of US$ 1 564 000 from 

cost of which at present 

that it appropriate for this 

casual income. 

Document 



1. ESTIMATED SITUATION OF THE REAL ESTATE FUND AS A T 31 DECEMBER 1980 
(expressed in US dollars) 

1 January 1970 -

31 December 1977 
1978 1979 1980-

Total 

(from inception) 

3. 

4 . 

Balance at 1 January 

Income 

Balance of Revolving Fund for Real Estate 

Operations (resolution W H A 2 3 . 1 4 ) . . 

Casual income appropriated: 

Resolutions WHA23.15, WHA24.23, WHA25.38 

WHA28.26, WHA29.28 

Resolution WHA33.15 

Transfer from Part II of the Working 

Capital Fund (resolution W H A 2 3 . 1 5 ) . 

Rents collected 

Interest 

Other 

Total income 

Total funds available 

Obligations and expected 

obligations (see part 2) 

Balance at 31 December 

a 
Estimated. 

68 990 

6 458 936 

1 128 

1 566 

1 159 

414 

019 

605 

567 

10 383 531 

10 383 531 

8 730 346 

1 653 185 

653 185 969 891 696 045 

68 990 

1 290 000 7 748 936 

239 202 

94 700 

294 136 

92 600 

300 000 

120 000 

1 128 

2 399 

1 466 

1 

414 

357 

905 

567 

333 902 386 736 710 000 12 814 169 

987 087 1 356 627 2 406 045 

1 017 196 660 582 2 205 882 12 614 006 

969 891 696 045 200 163 200 163 
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OBLIGATIONS AND EXPECTED OBLIGATIONS FROM THE FUND'S INCEPTION (1 JANUARY 1970) TO 31 DECEMBER 1980 

(expressed in US dollars) 

Purpose 

Relevant 

authorization 

resolution/ 

decision 

Obligations 

1 January 1970 -

31 December 1977 
1978 1979 1980^ TOTAL 

1 103 267 1А9 334 112 812 221 340 1 586 753 

1 377 1 377 1 341 1 500 5 595 

1 104 64А 150 711 114 153 222 840 1 592 348 

61 623 254 378 302 468 77 982 696 А51 
- 143 ООО 143 ООО 

3 729 36 849 91 460 37 650 169 688 

65 352 291 227 393 928 258 632 1 009 139 
: = = = = = = S = = 3 S 

Maintenance, repairs and alterations WHA23 .14 

to houses for staff para. 3(i) 

Regional Office for Africa 

Regional Office for the Eastern 

Mediterranean 

Major repairs, and repairs to the WHA23 .14 

Organization's existing buildings para . 3(ii) 

Headquarters 

Regional Office for Africa 

Regional Office for the Western Pacific 

Acquisition of land, construction/ WHA23.14 

extension of buildings para, 3(iii) 

Headquarters 

Main building: 
Transfer to Headquarters Building 

Fund for part settlement of 
litigation with Compagnie 

française d'Entreprise WHA23.18 
Acquisition of land WHA23.17 
Second prefabricated building . . . . WHA24.22 
Third prefabricated building WHA28.26 

Architectural studies for proposed WHA2A .22 and 
extension of main building WHA25.38 

Alterations to 'V' building WHA33.15 
Additional car park WHA33.15 

Regional Office for Africa 

Construction of additional staff housing WHA23 .16 
First extension of Regional Office 

building WHA23 .16 
Second extension of Regional Office 

building WHA28.26 
Acquisition of land for additional 

staff housing WHA24.24 

Regional Office for the Americas 

Construction of Zone Office, 
Brasilia (WHO's contribution) . . . WHA25.39 

Regional Office for South-East Asia 

Extension of Regional Office building WHA2A.25 
Fire-fighting equipment and emergency 

generator WHA28.26 
Installation of new telephone exchange Dec .EB63(8) 

Regional Office for Europe 

Renovation of additional premises : WHA27 .15 and 

39 Strandpromenaden WHA29.28 
33 Strandpromenaden Dec .EB63(8) 

Installation of new telephone 

exchange WHA29.28 

Regional Office for the Eastern 

Mediterranean 

Extension of Regional Office building WHA25.40 and 
WHA29.28 

Regional Office for the Western Pacific 

Installation of fire detection and 
control equipment WHA27.16 

Extension of Regional Office building WHA29.28 
Additional extension of Regional 

Office building WHA33.15 

Total acquisition of land, contruetion/ 

extension of buildings 

TOTAL OBLIGATIONS AND EXPECTED OBLIGATIONS 

655 140 
ООО 095 
689 791 
799 575 

243 832 

936 937 

751 585 

730 582 

13 517 

100 ООО 

137 331 

57 144 

84 158 

39 634 

15 151 

305 878 

7 560 350 
жэваажвжзжвг 

8 730 346 

154 961 

052 

9 055 

168 685 

9 946 

231 559 

45 045 

445 

84 696 

21 315 

105 737 
108 814 

7 555 
120 ООО 

15 304 

367 ООО 

575 258 152 501 
B s a s s s s a s s s x s a t a i a r x s s s s s B S 

017 196 660 582 

655 
ООО 
689 
799 

243 
105 
108 

936 

751 

930 

13 

140 
095 
791 
575 

832 
737 
81А 

937 

585 

517 

100 ООО 

137 331 

67 
120 

93 
100 

196 
ООО 

213 

ООО 

190 ООО 

39 63А 

25 

537 

097 

А37 

367 ООО 

724 410 10 012 519 

205 882 12 614 006 

— E s t i m a t e d . 
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ANNEX 2 

TEXT OF RESOLUTION II OF THE 85TH MEETING OF THE 

EXECUTIVE COMMITTEE OF THE PAN AMERICAN HEALTH ORGANIZATION 

Real Estate Fund 

THE EXECUTIVE COMMITTEE, 

Having considered the short- and long-term accommodation requirements of the Organization 

in response to Resolution EB65.R15 of the Sixty-fifth Session of the Executive Board of WHO, 

RESOLVES : 

To request the Director to submit to WHO the report on Real Estate Fund requirements for 

consideration by the 67th Session of the Executive Board of WHO. 

1 As contained in the final report of the meeting (РАНО document CE85/FR)• 
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ANNEX 3 

Executive Committee of 

the Directing Council 
Working Party of the 

Regional Committee 

PAN AMERICAN HEALTH 

ORGANIZATION 
WORLD HEALTH 

ORGANIZATION 

85th Meeting 

Washington, D.C 

October 1980 

Provisional Agenda Item 9 CE85/3 (Eng.) 

2 October 1980 

ORIGINAL: ENGLISH 

BUILDINGS AND INSTALLATIONS 

Real Estate Fund 

The Executive Board of the World Health Organization, at its sixty-fifth meeting, 

adopted resolution EB65.R15 (Annex I) requesting the Director-General, in operative 

paragraph No. 3 "to examine the short and long-term accommodation requirements of the 

Organization at Headquarters and in the Regional offices, and submit a report on this matter 

to the sixty-seventh meeting of the Executive Board" which will be held in January 1981. 

In response to operative paragraph No. 3, the Secretariat envisages this project consisting 
of four parts: 

I. Estimated requirements for the period June 1981 to June 1982; 

II. Estimated requirements for the period 1983 to 1984: 

III. Estimated requirements for the period 1985 to 1986; and 

IV. Long-term accommodation requirements. 

The Director of the Pan American Sanitary Bureau has the honor to advise the Executive 

Committee at its 85th meeting, on the requirements for the Region of the Americas, as follows : 

I. Estimated requirements for the period June 1981 to June 1982 

(a) Area II 

The Government of Mexico, in a communication addressed to the Director-General/wHO, dated 

24 July 1980 (Annex II), offered a site for the construction by РАНО of a building to 

accommodate the offices of Area II and the Publications and Documentât ion Service (SEPU). 

The site is located at Avenida Luis Cabrera 227, San Jeronimo, Lidice, Delegación Magdalena 

Contreras, Mexico, D.F. 

Proposed action 

The Area II Office now occupies rental space and has been informed by the building owner 

that this space must be vacated. In keeping with the practice of the Organization to own 

General 
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Annex 3 

office space for each Area Office, it is proposed to accept the offer of the Government of 

M e x i c o and build an office building to accommodate the needs of A r e a II. 

The dimension of the site is 870 square meters and the preliminary drawings for the 

construction of the proposed building provide for a structure of three floors and a basement 

not to exceed 1200 square meters, including an area for parking. 

The construction cost for 1200 square meters is estimated at $ 6000 Mexican pesos per 

square meter, or US$ 263.74 per square meter, for an estimated cost of US$ 423 688 including 

the following components : 

Mexican pesos $
 s

 
и
 

A . Construction of building 

B . Additional costs : 

- C o s t for design of the project 

- C o m p l e t e set of structural drawings 

- P r o c e s s i n g of the documentation for the 

approval of the construction, access to 

public services, etc. 

- W o r k in free area around the building 

($ 3000 Mexican pesos per square meter 

or US$ 131.87 per square meter) 

T0TA.L 

$ 7 200 000 

88 192 

286 624 

269 000 

1 710 000 

$ 9 553 816 

$ 314 410 

3 851 

12 516 

17 746 

75 165 

$ 423 688 

In addition some funds will 

and furnishings plus other costs 

that these costs would bring the 

also be required for a telephone system, interior equipment 

associated with moving the Area II Office. It is estimated 

total estimated cost to US$ 500 0 0 0 . 

Financing 

The XXVI Meeting of the Directing Council adopted Resolution XVI (Annex III) and earmarked 

the amount of US$ 130 846 for a building for the Area II Office. A n amount of US$ 250 000 

will be requested from the World Health Organization. 

In addition US$ 120 000 will be secured from other РАНО sources such as extrabudgetary 

funds, savings, Working Capital Fund, etc. 

(b) Headquarters building 

General 

In August 1965 this Headquarters building was completed. As stated in Official 

Document 168， Financial Report of the Director and Report of the External Auditor for 1979， 

Exhibit IV， page 24, the amount of US$ 6 906 170 represents the value (at cost) of the land 

and building. 
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Proposed action 

The Headquarters building has a problem of water infiltration in two areas - the roof 

and the plaza surrounding the building - which in the last four years has become more acute. 

As the building ages this water infiltration will cause increasing damage. The Secretariat 

has consulted with experts and has received estimates which indicate that these problems 

could be corrected at approximately the following cost: 

- R o o f and flashing US$ 52 000 

一 Plaza leak and concomitant leaking problems US$ 250 000 

Financing 

The Director has requested the Director-General of WHO, consideration to appropriate 

approximately US$ 302 000 to correct these problems. 

II. Estimated requirements for the period 1983 to 1984 

Area IV 

General 

In May 1979 a feasibility study was concluded related to the construction of a third 

floor at the Pan American Center for Sanitary Engineering and Environmental Sciences (CEPIS) 

building, located at Calle Los Pinos 259, Urbanización Camacho, Lima, Peru, to accommodate the 

Area IV Office. In accordance with the agreement signed with the Government of Peru in 

April 1971, taking into account the basic agreement signed by the Peruvian Government in 

March 1956 with the UNDP, Article VII, paragraph 1.1, the Government provided the land and the 

building for the exclusive use of CEPIS. 

Proposed action 

It is proposed to relocate the Area IV Office at the CEPIS building to permit the sharing 

of basic services, thus achieving substantial savings for the Organization. 

The cost of constructing a third floor with an area of approximately 900 square meters is 

s/.50 000 Soles per square meter or US$ 175 per square meter, giving a total of s/.45 ООО 000 

Soles or US$ 158 000. 

Financing 

The Director has requested that the Director-General of WHO consider the appropriation 

of approximately US$ 158 000 for the construction of a third floor at the CEPIS building. 

III. Estimated requirements for the period 1985 to 1986 

Area VI 

General 

The Organization owns condominium space at Marcelo T. de Alvear 684, third and fourth 
floors, Buenos Aires, Argentina, acquired in May 1959 and additional space bought in the period 
1966-1974. 
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Proposed action 

During recent years, problems have arisen related to condominium maintenance and parking. 

Because of the need for substantial repair a t a high cost to the Organization, it is proposed 

that alternate modern office space be obtained. Proposals have been obtained as of June 1980， 

quoting adequate space (643 square meters) on one level of a modern office building for 

approximately US$ 1.5 million. Likewise, we have received offers to purchase the 

Organization' s condominium space at an amount fluctuating between US$ 1 030 000 and 

US$ 1 089 0 0 0 . 

Financing 

The Director has requested the Director-General of W H O , consideration to appropriate 
approximately US$ 500 000 for this purpose. 

IV. Long-term accommodation requirements 

Caribbean Food and Nutrition Institute (CFNI), Kingston, Jamaica 

General 

The present accommodations (3250 square feet) are located on the campus of the University 

of the West Indies, Mona, St Andrews, Kingston, Jamaica. They were constructed in the late 

1940s to house war refugees from Gibraltar, and are totally unsatisfactory. They have been 

considered hazardous by the Consultants in Protection who conducted a study during March 1978, 

as well as representatives of the insurance company of the University of the West Indies. 

For many years the Organization has been trying to solve this problem, contacting many 

sources, but unfortunately thus far no solution has been found. 

Proposed action 

In view of the urgent need for a new building for CFNI, proposals have been developed 

and cost estimates prepared by the Architects McMorris, Sibley and Robinson, June 1980 

(Annex IV) . The approximate cost of a building - three-story block - with the details 

stated in the aforementioned annex, with an area of 18 100 square feet, will be US$ 2 500 000 

if the construction begins in 1985, subject to revision. 

The University of the West Indies has made an offer to provide land to erect a new 

building on the Mona Campus, on West Gibraltar Road. The legal position is that the building 

accedes to lands and since the building will be on University lands, ownership will be vested 

in the University. However, the University has suggested a formula for an agreement by which 

the building will be used by CFNI exclusively. In case CFNI ceases to exist, future use of 

the building will be determined in consultation with РАНО. 

Financing 

The Director has 

aforementioned amount 

requested the Director-General's consideration to appropriate the 

in equal parts over a five-year period (1985-1989). 

Annexes 
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СЕ85/3 (Eng.) 

A N N E X I 

EB65.R15 

Sixty-fifth Session 24 January 1980 

REAL ESTÁTE FUND 

The Executive Board, 

Noting the report of the Director-General on the status of projects being financed from 

the Real Estate Fund and the estimated requirements of the Fund for the period 1 June 1980 to 

31 May 1981;
1 

Recognizing that certain estimates in that report must remain provisional because of the 

continuing fluctuations in exchange rates； 

Noting, in particular, that it is necessary to undertake a further extension of the 

buildings of the Regional Office for the Western Pacific; 

1. RECOMMENDS to the Thirty-third World Health Assembly that it authorize the financing from 

the Real Estate Fund of the expenditures envisaged in the Director-General's report; 

2 . RECOMMENDS further to the Thirty-third World Health Assembly that it appropriate to the 

Real Estate Fund from casual income the additional credits, now estimated at approximately 

US$ 1 290 000, required for this purpose. 

3 . REQUESTS the Director-General to examine the short and long-term accommodation require-

ments of the Organization at headquarters and in the regional offices and to submit a report 

on this matter to the sixty-seventh session of the Executive Board. 

Twenty-seventh meeting, 24 January 1980 
EB65/SR/27 

Document EB65/31. 
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ANNEX II 

(TRANSLATION) 

SECRETARIAT OF 

PUBLIC HEALTH AND WELFARE 

OF MEXICO 

Mexico City, 24 July 1980 

Dr Halfdan T. Mahler 

Director General of WHO 

525 Twenty-third Street, N.W. 

Washington, D.C. 20037 

Sir, 

In connection with our chat during your last visit to our country, I wish to advise you 

that we are considering the possibility of the Pan American Health Organization's erecting 

its headquarters building on land of this Secretariat, which would own the building as an 

asset of the Public Welfare, and charge a symbolic rent. 

If there is no legal impediment to the foregoing, we will advise you as soon as an 
appropriate plot of land becomes available. 

Very truly yours, 

THE SECRETARY 

(signed) 

Dr Mario Calles Lopez Negrete 
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A N N E X III 

Resolution XVI 

Financial Report of the Director 
Holding Account 

The Directing Council, 

Considering the provisions of Resolution XVI of the XX Pan American Sanitary Conference; 

Having considered the report of the Director, which states that a surplus of $1 080 846 in 

the Working Capital Fund has been transferred to a Holding Account until such time as the 

Directing Council decides on how to utilize the funds； 

Considering the provisions of Resolution XXVII of the XXV Meeting of the Directing Council 

concerning the Expanded Program on Immunization and the establishment of the Revolving Fund 

for the Expanded Program 011 Immunization; 

Considering the presentation by the Director on the capitalization requirement for the 

operations of the Revolving Fund for the Expanded Program on Immunization； 

Considering the increasing membership of the Organization and the discussions at the XXV 

Meeting of the Directing Council on the inability of the Conference Room at the Headquarters 

building in Washington to accommodate the delegations and supporting staff； 

Considering the proposal of the Director for the remodeling of the Conference Room to 

enable it to provide adequate seating arrangements for the delegations and supporting staff; 

Bearing in mind that, except in Area II, Mexico City, all Area office buildings are owned 

by the Organization; and 

Considering the report of the Director on the feasibility of the purchase of an office 

building in Mexico. 

Resolves : 

1. To authorize the Director to transfer $ 800 000 from the Holding Account to the 

Revolving Fund for the Expanded Program on Immunization. 

2 . To authorize the Director to use $ 150 000 from the Holding Account for the remodeling 

of the Conference Room at the Headquarters building to enable it to provide adequate seating 

arrangements for the delegations and supporting staff; if the required amount is below 

$ 150 000， the difference between the required amount and $ 150 000 will be transferred to the 

Revolving Fund for the Expanded Program on Immunization. 

3 . To authorize the Director to negotiate the purchase of a suitable building in Mexico 

City for the Area II office up to a limit of US$ 1 ООО 000. The actual purchase price, 

conditions of sale, and required borrowing authority shall be subject to the approval of the 

Executive Committee. 

4 . To authorize the Director to transfer $ 130 846 from the Holding Account to the Building 

Fund for use in purchasing a building for the Area II office. If this amount is not needed 

for the purchase of the building, it shall be transferred to the Revolving Fund for the 

Expanded Program on Immunization. 

(Approved at the ninth plenary session, 

1 October 1979) 
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ANNEX IV 

CARIBBEAN FOOD AND NUTRITION INSTITUTE 

J A M M G À CENTRE REQUIREMENTS BY PURPOSE AND AREA 

PURPOSE 

TEACHINGS AND MEETINGS 

1 Lecture Theatre for 40 persons - Level floor 

1 Conference room (also for lectures) for 100 persons 

- w i t h folding partitions 

1 Food Demonstration and Dietetic Laboratory Area 

- k i t c h e n etc. 

INFORMATION SERVICES 

1 Library } 

1 Audiovisual media room j 

1 Materials production area, including printery 

- ( c e i l i n g to floor storage and closets) 

2 Dark rooms - 1 dry process, 1 wet process - total 

OFFICE ACCOMMODATION 

Lobby/Exhibition space 

General office 

1 Director's office with toilet and shower 

22 Offices for technical and administrative staff and for 

consultants, research fellows and WHO/FA0 fellows Total 

150 sq ft each 

GENERAL AND MISCELLANEOUS 

3 Stores and utility rooms Total 

Office staff lunch and rest room including kitchen 1 

5 Lavatories (3 ladies', 2 men's ) including shower 

and lockers (1 urinal) 

Air conditioning plant room 

Lock-up garages for CFNI vehicles 

Allowance for walls, corridors, extras 

EXTERNAL: Parking space for 25 cars 

A R M IN SQ FT 

1 200 

1 500 

1 000 

1 500 

1 200 

300 

600 

1 200 

300 

3 300 

300 

300 

630 

300 

470 

4 000 

GRAND T0TÀL 18 100 


